

## MERIDIAN FORGE / ANALYST DOCUMENT · WEEK 02

# Business Case Recommendation

Craig Temple Business Case · Revision 2131

QA Control Review · A recommendation for the sponsor

## 1. Need, value and scope

### Proposed project

W02-S01 / SOURCE RECORD: I propose a QA Control Review of the affected QA cell. We need to establish who owns command authorization, how retired tests remain controlled, and how evidence will be preserved for later decisions.

### Business need

Existing process needs better traceability for records related to affected QA cells. Six record requests took 60 staff minutes, and only two had both a clear owner and link to the original source.

### Expected value and beneficiaries

QA and Engineering could benefit from clearer, traceable records to support further investigation. Operations could benefit from having a defensible basis for requesting future work. Future savings or production recovery HAS NOT been measured at this time.

### Included work

Recommended work: Review ownership, test scheduling/retirement controls, and evidence preservation practices for the affected cell; identify and document gaps or unknowns.

Deliverables: Command-ownership record, control inventory, evidence-preservation checklist, and gap report.

### Excluded work

This review does not authorize restarting or operating MR-17, changing software or schedules, modifying or deleting original records, purchasing a replacement robot, selecting a vendor, or expanding the review to other cells.

## 2. Feasibility and limits

---

### Technical feasibility

The review is feasible using existing tools and read-only exports. However, access to exports has not been confirmed at this time.

### Operational feasibility

The work can fit around normal duties if staffing is confirmed with QA/Ops.

### Cost and resource feasibility

Excluded: equipment, licenses and overtime.

### Schedule feasibility

Per Elias: Late exports or a QA shift reassignment could change it. Neither has happened in this packet. Engineering can't begin before day four, and the plan assumes exports arrive by day three. Keep those assumptions visible when you discuss the ten-day limit.

### Known constraints

The review is limited to a \$3,000 planning envelope and ten business days.

### Risks and assumptions

Assumption is that the users can obtain the read only exports and they will arrive by day 3. There's a possibility the access gets denied or they arrive late which will delay the workflow.

## 3. Recommendation and next decision

---

### Success measures and evidence

Nia: W02-S02 / SOURCE RECORD

The sponsor can check delivery with Nia and Elias, and with Mara recording their feedback.

For later value, the measured baseline is 2 out of 6 requests having a source link. A proposed target is for all 6 requests to have links.

### Recommendation

proceed

### Rationale and conditions

I chose proceed because the request has clear discovery deliverables that can be produced using existing tools.

We are within budget as the base estimate is \$180 below the \$3,000 envelope (W02-S05).

Per Nia: Preserving evidence and finding its owner are useful even if the robot's technical fault has not

been identified (W02-S02).

The main tradeoff is cost and schedule uncertainty.

Evidence that most affected my judgment: Only 2 of 6 record requests had both an identified custodian and clear source link showing an efficiency of record traceability.

### **Next authorization or information step**

Elias should confirm access to read only exports. QA and Ops to confirm staff availability. Once those are complete Mara should present use case to the sponsors.

---

### **Source packet**

W02-S01 · Request for a bounded review — Mara Ilyan · Production Operations Manager

W02-S02 · Evidence-retrieval workload — Nia Voss · Night QA Supervisor

W02-S03 · Proposed scope and current workflow — Mara Ilyan with Nia Voss · Review draft

W02-S04 · Capacity, access and operating limits — Elias Chen · Robotics Systems Engineer

W02-S05 · Estimate and success-measure sheet — Mara Ilyan · Planning estimate, not a quote

All case records and figures are fictional teaching data. This report does not authorize spending or operating equipment. The instructor evaluates the reasoning; completed fields are not a grade.